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MEMORANDUM 
 

From:  Dewberry 

To:  New Jersey Department of Environmental Protection 

Date:  Friday June 28, 2013 

RE:  Superstorm Sandy: State of New Jersey Waterway Debris Removal Project –
Weekly Website Update: Week Ending Thursday June 27, 2013 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Debris Contractor Statistics 

  Northern Central Southern Totals 

C&D (CY) This Week 438 4,279 753 5,470 

C&D (CY) Total 6,432 57,213 17,184 80,829 

Vessels & Vehicles (#) 
This Week 0 7 6 13 

Vessels & Vehicles (#) 
Total 38 104 26 168 
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Current Contractor Activities 
Northern Region 

 In Zone 1, sediment removal will continue in Edgewater, Von Dohln marinas on the 

Hudson River, and Smiths Creek. Debris removal will continue in Weehawken. Sediment 

removal in Compton’s Creek (Zone 2) is currently on hold due to an endangered species 

issues. 

Estimated Completion Dates of Current Tasks for Northern Region as of 6/27/2013: 

Zone 1 

Activity Estimated Completion 

Debris Removal Early July 

Marina Sediment Removal Mid-August 

DOT Channel Sediment Removal On Hold 
 

 

 Zone 2 

Activity Estimated Completion 

DOT Channel Sediment Removal On Hold 

Marina Sediment Removal Mid-November 
 
 
Central Region 

 Debris removal operations on the Manasquan to finish within the next few days. Target 

and debris recovery will continue in Zone 3 at Black Point Creek, Oceanic Bridge, 

Monmouth Beach Channel, and Rumson County Club Channel. Sediment removal and 

sand stockpiling at Brick Beach 3 to continue in Zone 4, area 6. 

Estimated Completion Dates of Current Tasks for Central Region as of 6/27/2013: 

Zone 3 

Activity Estimated Completion 

Ocean Debris Removal Early July 

River and Stream Debris Removal Early July 

DOT Channel Sediment Removal Late October 
 
 

 Zone 4 

Activity Estimated Completion 

Bay/Lagoon Sediment Removal Early August 

Marina Sediment Removal Mid-August 
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Estimated Completion Dates of Current Tasks for Central Region as of 6/27/2013: 

(continued) 

Zone 5 

Activity Estimated Completion 

DOT Channel Sediment Removal Mid-August 

Marina Sediment Removal Early September 

Bay/Lagoon Sediment Removal Mid-September 
 
 
 

 Zone 6 

Activity Estimated Completion 

Marina Sediment Removal Mid-August 

Bay/Lagoon Sediment Removal Late August 

DOT Channel Sediment Removal Mid-September 
 
 

 Zone 7 

Activity Estimated Completion 

DOT Channel Sediment Removal Mid-August 
 

 
Southern Region 

 Surge line debris collection will continue at Delaware Bay in Salem, Cedar Point and 

Nantuxent Creek, (Zone 11). Target identification/marking will continue in Bay Grids 8-

10, 8-12, 8-15 and 8-16, (Zone 8); and Mystic Creek, (Zone 11). Target and debris 

removal will continue in Channel Creek, Parker Run Creek, Little Egg Harbor tributaries, 

Grids 8-10, 8-12, 8-13, 8-14, 8-15 and 8-17, Morrison’s Marina and Beach Haven 

lagoons, (Zone 8); and Wildwood, (Zone 11). Target and debris removal will continue in 

Beach Haven West lagoon, Ship Bottom, Beach Haven Terrace, Beach Haven Gardens 

and Bay Grid 8-100, (Zone 8); Tuckerton Green, Grids 9-2, 9-3, 9-11 and 9-12, (Zone 9); 

and Ocean City lagoons, Ventnor, and Delaware River from West Creek to Artificial 

Island, (Zone 11). Side scan sonar continuing in Zone 8.  
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Estimated Completion Dates of Current Tasks for Southern Region as of 6/27/2013: 

Zone 8 

Activity Estimated Completion 

Ocean Debris Removal Late July 

Bay Debris Removal Mid-July 

Lagoon Debris Removal Mid-July 

Blocked Storm Water Outfall Sediment Removal Late July 

DOT Channel Sediment Removal Late August 

Marina Sediment Removal Mid-September 

Lagoon Sediment Removal Early October 
 

 

Zone 9 

Activity Estimated Completion 

Ocean Debris Removal Early July 

Lagoon Debris Removal Mid-July 

Bay Debris Removal Mid-July 

Blocked Storm Water Outfall Sediment Removal Late August 

Marina Sediment Removal Early October 

Lagoon Sediment Removal Mid-October 
 
 

 Zone 10 

Activity Estimated Completion 

Ocean Debris Removal Early July 

Bay Debris Removal Early July 

Lagoon Debris Removal Early July 

DOT Channel Sediment Removal Mid-October 
 
 

 Zone 11A (Atlantic Coast) 

Activity Estimated Completion 

Bay Debris Removal Early July 

Lagoon Debris Removal Early July 

Ocean Debris Removal Mid-July 

DOT Channel Sediment Removal Late August 

Marina Sediment Removal Mid-September 
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Estimated Completion Dates of Current Tasks for Southern Region as of 6/27/2013: 

(continued) 

Zone 11B (Delaware Coast) 

Activity Estimated Completion 

Delaware Bay Debris Removal Late July 

Marina Sediment Removal On Hold 

 
 

Report debris at 1-877-WARN-DEP 
 

Additional information available at: 
http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm 

 
Information and updates now posted on Twitter! Follow us! 

 
 

@NJBeachReport 
 

http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm

